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REVISION SCHEDULE

# DESCRIPTION DATE

Phase 1
Jun 9th, 2022-Dec 27, 2022
(area not available for use)

(pharmacy substantial completion
between Dec 6th - 10th for transition)

Phase 2
Jun 17th, 2022-May 3rd, 2023

(area not available for use)

Phase 3
Dec 10th, 2022-Aug 25th, 2023

(area not available for use)

04/11/22
05/17/22
05/25/22
05/31/22v2
6/8/22

Jun 18th, 2022

TEMPORARY
WALL/ DIVISION

EMERGENCY EXIT


	Sheets
	0.01X - FIRST FLOOR NEW & DEMO OVERLAY
	0.02X - SECOND FLOOR NEW & DEMO OVERLAY


