



SCF Purchasing
7033 East Tudor Road
Anchorage, AK 99507

To: Prospective Bidders

Date: June 5, 2025

RE: Addendum No. 4
RFP25-1167- Qu yana Clubhouse Replacement
Project Management Support

Issue Date: June 5, 2025

This document forms a part of the purchasing Documents and modifies the original Procurement Documents dated May 6th, 2025. Acknowledge receipt of this Addendum in the provided on the Bid Form. Failure to acknowledge receipt of this addendum may subject Proposers to disqualification.

This Addendum consists of One (1) page. Zero (0) documents

1) Updating the Exhibit A, Scope of Work, Project Schedule:

Project Schedule:

- Remainder of Design phase: June 2025 through May 2026 (the project is currently at the end of 10% design phase)
- 35% design complete – October 2025
- 65% design complete – February 2026
- 95% design complete – April 2026
- 100% design complete – May 2026
- Permitting phase: May 2026
- Construction phase (new construction scope): April 2026 through October 2027