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SECTION 00 0102 

PROJECT INFORMATION

PART 1 GENERAL

1.01 PROJECT IDENTIFICATION

A. Owner's Project Number: SCF22-1066

B. Project Name: SCF CDC Dental Clinic Renovation, located at: 4441 Diplomacy Drive, 
Anchorage, AK 99508

C. The Owner, hereinafter referred to as Owner: Southcentral Foundation (SCF)

1.02 PROJECT DESCRIPTION

A. Summary Project Description: The scope includes renovation of the existing administrative 
space on the second floor.  The new space shall consist of Dental Treatment Rooms with 
associated support spaces, including Lab, Supply Rooms, Pan, and Offices.  Renovation of 
the existing basement is also included to accommodate the new Staff Break Room and 
Increased Medical Gas capacity.

B. Contract Scope: Construction, demolition, renovation, facility operations during occupancy, and 
specific equipment procurement and installation.

C. Contract Terms: Lump sum (fixed price, stipulated sum).

1.03 PROJECT CONSULTANTS

A. The Architect, hereinafter referred to as Architect: Architects Alaska.

1. Address: 900 W 5th Avenue, Suite 403.

2. City, State, Zip: Anchorage, AK 99501. 

3. Phone/Fax: 907-272-3567.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED)

END OF SECTION
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INVITATION TO BIDDERS – Southcentral Foundation Children’s Dental Clinic Renovation 
ISSUE DATE: March 21, 2022 
 
Southcentral Foundation will receive sealed bids for the Southcentral Foundation Children’s 
Dental Clinic Renovation located at 4441 Diplomacy Drive, Anchorage Alaska, 99508.  Bids 
should be sent to Southcentral Foundation’s office located at 4155 Tudor Centre Drive, 
Anchorage, Alaska 99508, Attn: Bill Paulsberg, Project Manager. Bids must be received by 
April 18, 2022 at 4:00 PM Alaska Standard Time (AST).  Bids will then be publicly opened 
and read aloud at this location.  Following this public bid opening, bids will be evaluated by 
select Southcentral Foundation Staff.  Bids submitted after the date and time listed above will 
not be considered.   
 
General Scope of Work:  Southcentral Foundation is renovating the Children’s Dental Clinic at 
4441 Diplomacy Drive.  The existing work area to be renovated is the existing administrative 
space on the second floor.  The new space shall consist of Dental Treatment Rooms, with 
associated support spaces, including Lab, Supply Rooms, Pan, and Offices.  Renovation of the 
existing basement is also included to accommodate the new Staff Break Room and Increased 
Medical Gas capacity.  Additionally, the contractor shall comply with Southcentral Foundation’s 
Clean Construction Procedures and all administrative requirements of the contract, including the 
submission of a project schedule, safety plan, schedule of values, daily reports, submittals, and 
other tasks required under the contract.   The proposal documents and drawings are available 
on SCF’s website at: https://www.southcentralfoundation.com/about-us/procurement/ 
 
The Pre-bidder’s conference will be held on March 28, 2022, 11:00 AM AST at the Children’s 
Dental Clinic, 4441 Diplomacy Drive, Anchorage Alaska, 99508. 
 
Alaska Native/ American Indian (AN/AI) preference in contracting is applicable and bidders 
stating Native preference must provide a completed statement and proof of Native ownership 
with the bid.  AN/AI owned firms will be awarded a 2.5% preference. Award of a firm, fixed-price 
contract for the specified work will be made in accordance with Southcentral Foundation’s 
procurement policies.  No bid shall be withdrawn for a period of thirty (30) days subsequent to 
the submission date without the written consent of Southcentral Foundation. 
 
Southcentral Foundation reserves the right to reject any and all bids, accept other than the 
lowest bid, and/or waive informalities or irregularities in bids received whenever such rejection, 
acceptance, and/or waiver is in the best interest of Southcentral Foundation.   
 
James Sears, MBA 
Director of Facilities 
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PART 1 - GENERAL 

 

1.01 PROJECT GENERAL DESCRIPTION 

 

The SCF CDC Dental Clinic Renovation is a tenant improvement project on the SCF main 

campus in Anchorage, Alaska. The scope includes renovation of the existing administrative 

space on the second floor.  The new space shall consist of Dental Treatment Rooms with 
associated support spaces, including Lab, Supply Rooms, Pan, and Offices.  Renovation of the 

existing basement is also included to accommodate the new Staff Break Room and Increased 

Medical Gas capacity.  Renovation work is adjacent to active medical service providers; thus, 

noise mitigation, disruption planning and compliance with Southcentral Foundation’s Clean 
Construction Procedures is required. Any utility shutdowns must be scheduled in advance with 

the Director of Facilities. 

 

Project Site  
The SCF CDC Dental Clinic is located at 4441 Diplomacy Drive on Southcentral Foundation’s 

main campus in Anchorage, Alaska, 99508.  

 

Project Schedule  
Construction is anticipated to begin in the Spring of 2022 with Substantial Completion by 

January 16, 2023.  

 

Budget/Funding  
The construction budget for the CDC Dental Clinic Renovation is $8,000,000. 

 

Alaska Native/American Indian Preference  

Alaska Native/American Indian preference in contracting is applicable and bidders stating native 
preference must provide a completed statement and proof of Native ownership with the bid.  

AN/AI owned firms will be awarded a 2.5% preference. Award of a firm, fixed-price contract for 

the specified work will be made in accordance with Southcentral Foundation’s procurement 

policies.  No bid shall be withdrawn for a period of thirty (30) days subsequent to the submission 
date without the written consent of Southcentral Foundation. 

 

Owner Background 

Southcentral Foundation (SCF) is an Alaska Native-owned healthcare organization serving an 
estimated 56,146 Alaska Native and American Indian people living in Anchorage, the 

Matanuska-Susitna Valley, and 60 rural villages in the Anchorage Service Unit (ASU). SCF's 

first P.L. 93-638 contract with the Alaska Area Native Health Service began in 1984 to provide 

dentistry, optometry, community health representatives and injury control services. Substance 
abuse treatment was added in 1987.  

 

In 1998, SCF assumed ownership and management of the Anchorage Native Primary Care 

Center (ANPCC), which serves the entire Native population of the state - an estimated 130,682 
people. In January 1999, SCF and the Alaska Native Tribal Health Consortium signed an 

agreement to take over management of the Alaska Native Medical Center from the Indian 

Health Service. With this transition, Alaska became the first state in the nation to have all its 

health facilities for Native Americans managed by Native organizations.  
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Project Team Members  

SCF will hold the design and construction contracts for the project. SCF has contracted with 
Architects Alaska to provide A/E design services and construction phase administration 

services.  

 

The project scope includes coordination with SCF’s Staff and contractor selected for FF&E 
installation.  The Contractor is also responsible for project closeout including training, and the 

provisions of Operations and Maintenance Manuals and assignment of written warranties and 

guarantees. 

 
The Construction Manager will issue and evaluate all proposals under this Bid, negotiate a 

contract with the successful Bidder, in coordination with the SCF Contracts Department, and 

administer the planning and construction of the project. 

 
This Invitation to Bid (ITB) invites Bidders to respond to a fixed set of criteria for the project and 

a Stipulated Price contract form.  Within the framework of this ITB, the Construction Manager 

will review bids to assess each Bidder’s submitted price and capabilities to deliver a quality and 

efficient project that is the most advantageous to the owner.  This set of qualifications described 
in detail in this ITB, will be considered a baseline by which submitted bids will be evaluated.   

 

1.02 SPECIFIED DATES 

 

  Public Advertisement      March 21, 2022 

  Pre-bid Conference      March 28, 2022 

  Bids Due      April 18, 2022 (4PM AKST) 

Anticipated Notice of Intent to Award    April 25, 2022 
  Anticipated Notice of Award     May 5, 2022 

  Anticipated Preconstruction Conference and NTP  May 5, 2022 

  Estimated Substantial Completion    January 16, 2023 

   
1.03 COST AND SIZE LIMITS 

  

 The total project cost is limited to $9,000,000.  No proposal submitted in excess of this 

 amount will be considered for award.   
 

 

1.04 RECEIPT AND OPENING OF PROPOSALS 

 
 A. Envelope Format  

 

  All envelopes shall be clearly marked with the following: 

 
  Attn:     Bill Paulsberg 

  SEALED BIDS:   Children’s Dental Clinic Renovation Project 

     4155 Tudor Centre Drive 

Anchorage, Alaska 99508 
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B.  Electronic Submission of Bids  
  

In addition to the hard copy of the bid package submitted in 1.04, A. above, 
bidders shall also submit an electronic copy by email to Bill Paulsberg at 
bpaulsberg@SouthcentralFoundation.com  before the deadline.  

 

 
 C. Time and Opening: 

 

Bids must be submitted prior to the time specified in section 001116 of this ITB, 

and the exact date and time of receipt will be recorded.  Late submittals will not 
be considered but will be held unopened until the time of award and then 

returned to the sender unless other methods of disposition are requested or 

agreed to by the sender.  Bids will be opened at the location specified in section 

001116 of this ITB. 
  

 D. Facsimile/telegraphic/telephonic Bids 

 

  Facsimile/telegraphic/telephonic bids will not be considered. 
 

 E. Officer’s Responsibility  

 

  No responsibility will attach to an officer or agent of Southcentral Foundation 
  for the premature opening of, or the failure to open a proposal not properly  

  addressed and identified. 

 

E. Bidder’s Responsibility  

 

Bidder shall register with Southcentral Foundation.  Register by confirming your 

intent to provide a proposal, but emailing whartman@southcentralfoundation.com 

and bpaulsberg@southcentralfoundation.com.  Include the RFP number and title 
in your email when you register.  Bidder is also responsible for checking SCF’s 

procurement website to obtain any issued addenda, changes, and/or updates to 

the Invitation to Bid, prior to submitting your proposal, to assure compliance with 

the most up to date information. 
 

 

1.05 WITHDRAWL OF BIDS 

 
Bids may be withdrawn on written requests received from a Bidder prior to the 

time specified for submittal.  Bids not withdrawn prior to the specified time may 

not be withdrawn for a period of thirty (30) days following the date specified for 

submittal. 
 

1.06 EXAMINATION OF PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS 
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A. The Bidder shall review all of the proposed contract documents to ascertain all of 

the requirements of the work. 

 
B. In addition to the Pre-bid Conference, Bidders may schedule time to examine the 

site with Bill Paulsberg, SCF Project Manager.  During the site examination, 

Bidders or their subcontractors may perform destructive investigation to mitigate 

unknown or covered work scope.  Any destructive investigation on the part of the 
Bidder must not interrupt service in the rest of the building or phase. 

 

 C. The Bidder shall examine carefully this ITB and contract forms before   

  submitting a bid.  The submission of a bid shall be an admission that   
  the Bidder has made such examination and is satisfied as to the conditions to be  

  encountered in performing the work and as to the requirements and terms of the  

  contract, and Southcentral Foundation will rely on such admissions. 

 
 D. For the convenience of interested prospective Bidders, complete sets of the  

  proposal documents are on file at the following locations. 

 

  www.southcentralfoundation.com/about-us/procurement/.     
  

 E. Southcentral Foundation will not issue sets of proposal documents.  
 

1.07 METHOD FOR CLARIFICATION 

 

A. Any Bidder in doubt as to the true meaning of any part of the documents may 
submit to Southcentral Foundation’s Project Manager, a written request for an 

interpretation thereof.  The Bidder submitting the request will be responsible for 

its prompt delivery not less than seven (7) working days prior to the date set for 

opening of proposals.  Questions can be emailed to: 

abyker@architectsalaska.com   
  

B. Questions, which in the opinion of the Project Manager require a reply, will be 

answered by issuing an addendum to all Bidders prior to the bid opening.  

Southcentral Foundation will not be responsible for any other explanation or 
interpretation of the specifications or other documents made or given prior to 

opening the proposal. 

 

1.08 PREPARATION AND SUBMISSION OF BIDS 

 

 A. Preparation and Submission: 

 

Bids must be submitted on the forms furnished or copies thereof, and in 
accordance with the instructions to Bidders and must be manually signed.  To 

secure consideration, the proposal must be submitted and sealed in an envelope 

on which the BID identification, described in 1.04 A., is plainly marked on the 

outside.  The proposal forms are provided in the documents. 
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NOTICE TO BIDDERS:  PLEASE REMOVE THIS SECTION AND FORMS LISTED BELOW 

FROM THE REST OF THE MANUAL FOR SUBMISSION ON THE BID DUE DATE

All responsive Bids MUST contain the following:

1. 00 41 13 Bid Form – Stipulated Sum 

2. 00 43 13 Bid Security Form 

3. 00 45 14  Statement of Bidder’s Qualifications 

4. 00 45 19  Non-Collusion Affidavit 
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BID FORM, STIPULATED SUM

Project: SCF Children’s Dental Clinic Renovation

Location: ANCHORAGE, ALASKA

Owner: Southcentral Foundation (SCF)

1) The undersigned, having familiarized (himself/herself) (themselves) with the local conditions 
affecting the cost of work, and with the Specifications, including the Invitation To Bid (ITB), this 
Bid Form, the Form Of Contract A101-2017, the SCF Revision/Amendments to A101-2017, the 
SCF Statement of American Indian/Alaska Native Preference Requirements, the General Scope 
of the Work, and the Technical Specifications and Drawings, as prepared by SCF, and on file in 
the office of SCF, hereby proposes to furnish all labor, material, equipment and services required 
to construct and complete the project:

Bidder to submit fixed prices to complete the renovation of the existing administrative spaces on 
the second floor of the CDC and renovation of the existing basement spaces as show in the 
contract drawings and described in the contract specifications and herein.  Renovation work is 
adjacent to active medical service providers; thus, noise mitigation, disruption planning and 
compliance with Southcentral Foundation’s Clean Construction Procedures is required.

2) By submitting this bid, it is understood/acknowledged that the right is reserved by SCF to 
reject any and all bids at its sole discretion and for its convenience or benefit. The bidder 
agrees to execute and deliver to SCF a contract in the prescribed form within ten (10) days 
after the date SCF mails or otherwise delivers to bidder SCF's written acceptance of this bid 
as the successful bid.

1. a) Total Base Bid 1, for Children’s Dental Clinic 
Renovation, as shown on Drawings and 
Project Manual.

$

2. a) 100% Performance and Payment Bonds on

Total Stipulated Sum shown in Item 1a. $

3. a) Total Stipulated Sum, Bid Price

[1. a) + 2. a) above] $

4. a) Only if claiming AN/AI Preference, record

amount shown in 3. a) less 2.5% $

5. a) TOTAL BASE BID PRICE [3. a) or 4. a)

from above] $
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3) A Bid Guarantee based on 5. a) TOTAL BASE BID PRICE listed above in the sum of
 dollars ($ ), in the form of
 is submitted in accordance with the Bid Documents.

4) I/We have enclosed with this Bid a Statement and proof of American Indian/Alaska Native 
Ownership.

5) I /We have enclosed with the bid the documents identified on the Bidder’s Checklist

6) I/We further acknowledge receipt of the following addenda: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

Addendum No.: Dated: 

7) I/We further understand the penalty for making false statements in offers is prescribed by 
federal law in 18 U.S.C. 1001.

NAME OF BIDDER OFFICIAL ADDRESS

BY:

Print Name and Title  

Signature Date
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BID SECURITY FORM

KNOW ALL MEN BY THESE PRESENTS, that we, 
_________________________________ as PRINCIPAL, and 
________________________________ as SURETY, are held firmly bound into 
Southcentral Foundation hereinafter called SCF, five percent (5%) of the Base Bid, in 
the penal sum of ($_______________________ ), lawful money of the United States, 
for the payment of which sum will and truly to be made, we bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents.
THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas the Principal has submitted 

the accompanying bid, dated _____________________________________________2022, for  

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

________.

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified 

therein after the opening of the same, or, if no period be specified, within thirty (30) days after 

the bid opening, and shall within the period specified therefore, or, if no period be specified 

within ten (10) days after the prescribed forms are presented to him for signature, enter into a 

written contract with SCF in accordance with the bid, as accepted, and give the required 

performance and payment security, for the faithful performance and proper fulfillment of such 

contract; or in the event of the withdrawal of said bid within the period specified, or the failure to 

enter into such contract and give such security within the time specified, if the Principal shall pay 

SCF the difference between the amount specified in said bid and the amount for which SCF 

may procure the required work or supplies or both, if the latter amount be in excess of the 

former, then the above obligation shall be void and of no effect; otherwise to remain in full force 

and virtue.

IN WITNESS WHEREOF, the above bound parties have executed this instrument under their 

several seals this ________ day of ________________________ 2022, the name and 

corporate seal of each corporate party being hereto affixed and these present duly signed by its 

undersigned representative, pursuant to authority of its governing body.

In presence of:

(Seal)

(Principal)

(Corporate)

(Seal)

(Surety)
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MINIMUM BIDDER'S QUALIFICATION

Bidders are required to meet the minimum qualifications listed below and must complete 
00 45 14 Statement of Bidder’s Qualifications.  Bidders that do not meet these minimum 
qualifications should NOT submit a bid.  The threshold values are listed below and 
represent the minimum requirements for a responsive bid. Bids from contractors who 
cannot document the required experience and qualifications will be returned after 
opening and not considered for award.

a. A contactor must have successfully completed a minimum of three (3) projects of 
similar scope and size valued over $5 million each for projects that involve tenant 
improvements.  Bidder must also have completed a minimum of (3) projects that 
involved new construction or renovation of clinical facilities.  Bidder must provide 
a list of the projects and client name and current phone contact for each project 
on the Statement of Bidder’s Qualifications.
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STATEMENT OF BIDDER'S QUALIFICATION

All questions must be answered, and the data given must be clear and comprehensive.  
This statement must be notarized.  Attach additional pages if needed.

1. Name of bidder

2. Names of principals

3. Names of authorized signatories

4. Permanent main office address

5. When organized

6. Where incorporated

7. How many years have you been engaged in the contracting business under your 
present name?

Southcentral Foundation
 Children's Dental Clinic Renovation

STATEMENT OF BIDDERS QUALIFICATIONS
SECTION 00 45 14

AAI JOB NO. 21003.01
SCF ITB NO. SCF22-1066
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8. Previous names of companies in which the principals listed above (#2) have 
engaged in the contracting business.

9. List all active projects.

10. Have you ever defaulted on a contract?            Yes              No
If so, where and why?

11. Have you ever refused to sign a contract at your original bid?         Yes        No  
If yes, explain

Southcentral Foundation
 Children's Dental Clinic Renovation
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12. Names, background experience and current workload of the principal members of 
your firm (including the officer and lead personnel assigned to this project).

Name                Background            Years in Contracting            Current Workload              

                      

                                                                                                                                                

                                                                                                                                                

                                                                                                                                                

                                                                                                          

13. Attach list of comparable construction contracts completed, indicating contract 
amount, project size, location, owner, start and end date, contact person and 
telephone number.  Please note that comparable construction must include 
medical and office tenant Improvement projects in an occupied building.  Refer to 
Minimum Bidder’s Qualifications, Section 00 45 13.

14. Attach a list of your primary subcontractors for this project.

15. Furnish written evidence of amount and type of credit available.

16. Attach 2020 and 2021 year-end Financial Statements.

17. Attach proof of Alaska Native / American Indian Ownership.

18. Will you, upon request, fill out a detailed Financial Statement and furnish any other 
information that may be required by Southcentral Foundation?  Yes    No.
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19. The undersigned hereby authorizes and requests any person, firm or corporation 
to furnish any information requested by Southcentral Foundation, in verification of 
the recitals comprising this Statement of Bidder's Qualification.

Dated at                                                                  , this                                           2022.
        (place) (day) (month)

                                                                
(Name of Bidder)

By:                                                           
(Signature of Bidder's Representative)

Title:                                                          

State of ALASKA)
)ss

County of )

                                                        , being duly sworn, deposes and says he is 
(individual signing above)

he is                                     of _  ______________                                                                 
(Title)                   (Name of Organization)

and that the answers to the foregoing questions and all statements therein contained are 
true and correct.

Sworn before me this                day of                              , 2022.
(Date) (Month)

                                                                 
(Notary Public)

My Commission Expires:                                                                                         (Date)
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FORM OF NON-COLLUSIVE AFFIDAVIT

AFFIDAVIT

(PRIME BIDDER)

State of: _______________________________

________________________Judicial District

_______________________________, being first duly sworn, deposes and says:

“That he/she is the bidder, or a partner or officer of the firm, party, etc., making the foregoing 

proposal or bid, that such proposal or bid is genuine and not collusive or a sham; that said bidder 

has not colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, 

to put in a sham bid or to refrain from bidding, and has not in any manner, directly or indirectly, 

sought by agreement or collusion, or communications or conference, with any person, to fix the 

bid price of affiant or any other bidder, or to fix any overhead, profit or cost element or said bid 

price, or of that of any other bidder, or to secure any advantage against the Southcentral 

Foundation or any person interested in the proposed contract; and that all statements in said 

proposal or bid are true."

Signature of:
Bidder, if the bidder is an individual

Partner, if the bidder is a Partnership

Officer, if the bidder is a corporation

Subscribed and sworn to before me this day of , 2022.

My Commission Expires: 
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SECTION 00 5000

CONTRACTING FORMS AND SUPPLEMENTS

PART 1  GENERAL

1.01 AGREEMENT AND CONDITIONS OF THE CONTRACT

A. See Section 00 5200 - Agreement Form for the Agreement form to be executed.

B. See Section 00 7200 - General Conditions for the General Conditions.

C. The Agreement is based on AIA A101. 2017 with amendments per 00 5413 Supplementary 
Scope Statement

D. The General Conditions are based on AIA A201.

1.02 FORMS

A. Use the following forms for the specified purposes unless otherwise indicated elsewhere in  
Contract Documents.

B. Bond Forms:

1. Bid Security Form per section 00 4313

2. Performance Bond Form:  AIA A312 Performance Bond 2010.

3. Payment Bond Form:  AIA A312 Payment Bond 2010.

C. Post-Award Certificates and Other Forms:

1. Certificate of Insurance Form:  ACORD Certificate of Insurance 25.

2. Application for Payment Forms:  AIA G702 with AIA G703 (for Contractors).

D. Clarification and Modification Forms:

1. Architect's Supplemental Instructions Form:  AIA G710.

2. Construction Change Directive Form:  AIA G714.

3. Change Order Form:  AIA G701.

E. Closeout Forms:

1. Certificate of Substantial Completion Form:  AIA G704.

2. Contractor’s Affidavit of Release of Liens Form:  AIA G706A

1.03 REFERENCE STANDARDS

A. AIA A101 - Standard Form of Agreement Between Owner and Contractor where the basis of 
Payment is a Stipulated Sum; 2017.

B. AIA A201 - General Conditions of the Contract for Construction; 2017.

C. AIA G701 - Change Order; 2017.

D. AIA G702 - Application and Certificate for Payment; 1992.

E. AIA G703 - Continuation Sheet; 1992.

F. AIA G704 - Certificate of Substantial Completion; 2017.

G. AIA G706A - Contractor’s Affidavit of Release of Liens; 1994.

H. AIA G710 - Architect's Supplemental Instructions; 2017.

I. AIA G714 - Construction Change Directive; 2017.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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where the basis of payment is a Stipulated Sum
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed.

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification.

The parties should complete 

A101®–2017, Exhibit A, 

Insurance and Bonds, 

contemporaneously with this 

Agreement. AIA Document 

A201®–2017, General 

Conditions of the Contract 

for Construction, is 

adopted in this document by 

reference. Do not use with 

other general conditions 

unless this document is 

modified.

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document.

AGREEMENT made as of the «  » day of «  » in the year «  »
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

«Southcentral Foundation  »«  »
«4501 Diplomacy Drive  »
«Anchorage, AK 99508  »
«  »

and the Contractor:
(Name, legal status, address and other information)

«TBD  »«  »
«  »
«  »
«  »

for the following Project:

Project description: Southcentral Foundation is renovating the CDC Dental Clinic at 
4441 Diplomacy Drive.  The existing work area to be renovated is the existing 
administrative space on the second floor.  The new space shall consist of Dental 
Treatment Rooms, with associated support spaces, including Lab, Supply Rooms, Pan, 
and Offices.  Renovation of the existing basement is also included to accommodate the 
new Staff Break Room and Increased Medical Gas capacity. 

The contractor shall comply with Southcentral Foundation’s Clean Construction 
Procedures and all administrative requirements of the contract, including the submission 
of a project schedule, safety plan, schedule of values, daily reports, submittals, and other 
tasks required under the contract.

«Southcentral Foundation CDC Dental Clinic Renovation»
«4441 Diplomacy Drive»
«Anchorage, Alaska 99508»

The Architect:
(Name, legal status, address and other information)

« Architects Alaska »«  »
«900 W. 5th Avenue, Ste. 403  »
«Anchorage, Alaska 99501  »
«  »

The Owner and Contractor agree as follows.
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1 THE CONTRACT DOCUMENTS

2 THE WORK OF THIS CONTRACT

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

4 CONTRACT SUM

5 PAYMENTS

6 DISPUTE RESOLUTION

7 TERMINATION OR SUSPENSION

8 MISCELLANEOUS PROVISIONS

9 ENUMERATION OF CONTRACT DOCUMENTS

EXHIBIT A    INSURANCE AND BONDS

ARTICLE 1   THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 
in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and 
are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or 
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 
Article 9.

ARTICLE 2   THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 
the Contract Documents to be the responsibility of others.

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ «  » ] The date of this Agreement.

[ «X  » ] A date set forth in a notice to proceed issued by the Owner.

[ «  » ] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

«  »

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this 
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall 
achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)
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[ «  X» ] Not later than « two hundred fifty six » ( «256  » ) calendar days from the date of commencement of 

the Work, fixed by issuance of the Notice to Proceed.

[ «  » ] By the following date: «  »

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work 
are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial 
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date
All work TBD

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, 
if any, shall be assessed as set forth in Section 4.5.

ARTICLE 4   CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the 
Contract. The Contract Sum shall be «  » ($ «  » ), subject to additions and deductions as provided in the Contract 
Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price
N/A N/A

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following 
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance

  

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price
  

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

  

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

« Two-Thousand, Five-Hundred Dollars and zero cents ($2,500.00) for each calendar day past the date of 
Substantial Completion.  »

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

«  »
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ARTICLE 5   PAYMENTS
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for 
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of 
the month, or as follows:

«  »

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the «1st  » day of a 
month, the Owner shall make payment of the amount certified to the Contractor not later than the «30th  » day of the 
«same  » month. If an Application for Payment is received by the Architect after the application date fixed above, 
payment of the amount certified shall be made by the Owner not later than «twenty-one  » ( «21  » ) days after the 
Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the 
Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract 
Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported 
by such data to substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a 
basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end 
of the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and 
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as 
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
.1 That portion of the Contract Sum properly allocable to completed Work;
.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and 

suitably stored at the site for subsequent incorporation in the completed construction, or, if approved 
in advance by the Owner, suitably stored off the site at a location agreed upon in writing; and

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:
.1 The aggregate of any amounts previously paid by the Owner;
.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 

withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017;
.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay;
.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as 
provided in Article 9 of AIA Document A201–2017; and

.5 Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 

retainage may be limited by governing law.)
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«5% of the work complete  »

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

«general conditions & insurance  »

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 

including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 

provisions for such modifications.)

«  »

§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may 
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment 
pursuant to this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include 
retainage as follows:
(Insert any other conditions for release of retainage upon Substantial Completion.)

«  »

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 
the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if 
any, which extend beyond final payment; and

.2 a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the 
Architect’s final Certificate for Payment, or as follows:

«  »

§ 5.3 Interest
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated 
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located.
(Insert rate of interest agreed upon, if any.)

«1.5  » % « per month »

ARTICLE 6   DISPUTE RESOLUTION
§ 6.1 Initial Decision Maker
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless 
the parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, 

if other than the Architect.)

«  »
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«  »
«  »
«  »

§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the 
method of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[ «  » ] Arbitration pursuant to Section 15.4 of AIA Document A201–2017

[ « X » ] Litigation in a court of competent jurisdiction

[ «  » ] Other (Specify)

«  »

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in 
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court 
of competent jurisdiction.

ARTICLE 7   TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document 
A201–2017, then the Owner shall pay the Contractor a termination fee as follows:
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination 

for the Owner’s convenience.)

«  »

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017.

ARTICLE 8   MISCELLANEOUS PROVISIONS
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

« TBD »
«  »
«  »
«  »
«  »
«  »

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

«TBD  »
«  »
«  »
«  »
«  »
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«  »

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the 
other party.

§ 8.5 Insurance and Bonds
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in 
the Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance 
with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as 
otherwise set forth below:
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 

format such as name, title, and email address of the recipient and whether and how the system will be required to 

generate a read receipt for the transmission.)

«  »

§ 8.7 Other provisions:

«  »

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction

.4 AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as 
indicated below:
(Insert the date of the E203-2013 incorporated into this Agreement.)

«  »

.5 Drawings

Number Title Date
  SCF Children’s Dental Clinic Renovation  Architectural, 

Electrical, Mechanical, and Structural Drawings (149 pages)

SCF Children’s Dental Clinic Renovation Dental Equipment 
Drawings (72 pages) and Cut Sheets (321 pages)

February 8, 2022

February 7, 2022

.6 Specifications

Section Title Date Pages

  SCF CDC Dental Clinic Renovation Project 
Manual (Volumes 1 & 2)

March 21, 2022 TBD

.7 Addenda, if any:

Number Date Pages
  TBD
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Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 
Documents unless the bidding or proposal requirements are also enumerated in this Article 9.

.8 Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where 

required.)

[ «  » ] AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below:

(Insert the date of the E204-2017 incorporated into this Agreement.)

«  »

[ «  » ] The Sustainability Plan:

Title Date Pages
  

[ «  » ] Supplementary and other Conditions of the Contract:

Document Title Date Pages

  

.9 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA 

Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 

sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 

requirements, and other information furnished by the Owner in anticipation of receiving bids or 

proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 

documents should be listed here only if intended to be part of the Contract Documents.)

«  »

This Agreement entered into as of the day and year first written above.

    

OWNER (Signature) CONTRACTOR (Signature)

«  »«  » «  »«  »

(Printed name and title) (Printed name and title)



 AIA
®

 Document A101® – 2017  

Exhibit A 

Insurance and Bonds 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

This document is intended 

to be used in conjunction 

with AIA Document A201®–

2017, General Conditions of 

the Contract for 

Construction. Article 11 of 

A201®–2017 contains 

additional insurance 

provisions. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the 
Contractor, dated the «  » day of «  » in the year «  » 
(In words, indicate day, month and year.) 

 
for the following PROJECT: 
(Name and location or address) 

 
 
Southcentral Foundation CDC Dental Clinic Renovation 
THE OWNER: 
(Name, legal status and address) 

 
«Southcentral Foundation  »«  » 
«4320 Diplomacy Drive  » 
«Anchorage, AK 99508  » 
 
THE CONTRACTOR: 
(Name, legal status and address) 

 
«TBD  »«  » 
«  » 
 
TABLE OF ARTICLES 
 
A.1 GENERAL 
 
A.2 OWNER�S INSURANCE 
 
A.3 CONTRACTOR�S INSURANCE AND BONDS 
 
A.4 SPECIAL TERMS AND CONDITIONS 
 
ARTICLE A.1   GENERAL 
The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as 
set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers to 
AIA Document A201™–2017, General Conditions of the Contract for Construction. 
 
ARTICLE A.2   OWNER�S INSURANCE 
§ A.2.1 General 
Prior to commencement of the Work, the Owner shall secure the insurance, and provide 
evidence of the coverage, required under this Article A.2 and, upon the Contractor’s 
request, provide a copy of the property insurance policy or policies required by Section 
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, 
definitions, exclusions, and endorsements. 
 
§ A.2.2 Liability Insurance 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual 
general liability insurance. 
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§ A.2.3 Required Property Insurance 
§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase 
and maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the 
jurisdiction where the Project is located, property insurance written on a builder's risk “all-risks” completed value or 
equivalent policy form and sufficient to cover the total value of the entire Project on a replacement cost basis, 
including materials in-transit and stored offsite. The Owner’s property insurance coverage shall be no less than the 
amount of the initial Contract Sum, plus the value of subsequent Modifications and labor performed and materials or 
equipment supplied by others. The property insurance shall be maintained until Substantial Completion and 
thereafter as provided in Section A.2.3.1.3, unless otherwise provided in the Contract Documents or otherwise 
agreed in writing by the parties to this Agreement. This insurance shall include the interests of the Owner, 
Contractor, Subcontractors, and Sub-subcontractors in the Project as insureds. This insurance shall include the 
interests of mortgagees as loss payees. 
 
§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical 
loss or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, 
earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage 
from error, omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-
limits, if any, are as follows: 
(Indicate below the cause of loss and any applicable sub-limit.) 

 
Causes of Loss Sub-Limit 
    

 
§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for 
loss or damage to falsework and other temporary structures, and to building systems from testing and startup. The 
insurance shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal 
requirements, and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a 
result of such insured loss, including claim preparation expenses. Sub-limits, if any, are as follows: 
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.) 

 
Coverage Sub-Limit 
    

 
§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance 
required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with 
property insurance written for the total value of the Project that shall remain in effect until expiration of the period 
for correction of the Work set forth in Section 12.2.2 of the General Conditions. 
 
§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to 
deductibles or self-insured retentions, the purchaser of the policy shall be responsible for all loss not covered 
because of such deductibles or retentions. 
 
§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or 
partially completed portion of the Work prior to Substantial Completion shall not commence until the insurance 
company or companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance 
of coverage. The Owner and the Contractor shall take no action with respect to partial occupancy or use that would 
cause cancellation, lapse, or reduction of insurance, unless they agree otherwise in writing. 
 
§ A.2.3.3 Insurance for Existing Structures 
If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner 
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of 
the General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure 
against direct physical loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the 
undertaking of the Work. The Owner shall be responsible for all co-insurance penalties. 
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§ A.2.4 Optional Extended Property Insurance. 
The Owner shall purchase and maintain the insurance selected and described below. 
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 

the description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage 

or other conditions in the fill point below the selected item.) 

 

[ «  » ] § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the 
Owner for loss of use of the Owner’s property, or the inability to conduct normal operations due to a 
covered cause of loss. 

 
«  » 

 

[ «  » ] § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum 
requirements of the enforcement of any law or ordinance regulating the demolition, construction, 
repair, replacement or use of the Project. 

 
«  » 

 

[ «  » ] § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of 
damage to insured property, and to expedite the permanent repair or replacement of the damaged 
property. 

 
«  » 

 

[ «  » ] § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess 
costs incurred during the period of restoration or repair of the damaged property that are over and 
above the total costs that would normally have been incurred during the same period of time had no 
loss or damage occurred. 

 
«  » 

 

[ «  » ] § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority 
prohibiting access to the Project, provided such order is the direct result of physical damage covered 
under the required property insurance. 

 
«  » 

 

[ «  » ] § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business 
due to physical prevention of ingress to, or egress from, the Project as a direct result of physical 
damage. 

 
«  » 

 

[ «  » ] § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the 
Work, arising out of physical loss or damage covered by the required property insurance: including 
construction loan fees; leasing and marketing expenses; additional fees, including those of architects, 
engineers, consultants, attorneys and accountants, needed for the completion of the construction, 
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional 
interest on loans, realty taxes, and insurance premiums over and above normal expenses. 

 
«  » 

 
§ A.2.5 Other Optional Insurance. 
The Owner shall purchase and maintain the insurance selected below. 
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(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to 

the description(s) of selected insurance.) 

 

[ «  » ] § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, 
including costs of investigating a potential or actual breach of confidential or private information. 
(Indicate applicable limits of coverage or other conditions in the fill point below.) 

 
«  » 

 

[ «  » ] § A.2.5.2 Other Insurance 
(List below any other insurance coverage to be provided by the Owner and any applicable limits.) 

 
Coverage Limits 
    

 
ARTICLE A.3   CONTRACTOR�S INSURANCE AND BONDS 
§ A.3.1 General 
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner 
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement 
of the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s 
written request. An additional certificate evidencing continuation of commercial liability coverage, including 
coverage for completed operations, shall be submitted with the final Application for Payment and thereafter upon 
renewal or replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section 
A.3.3.1. The certificates will show the Owner as an additional insured on the Contractor’s Commercial General 
Liability and excess or umbrella liability policy or policies. 
 
§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- 
insured retentions applicable to any insurance required to be provided by the Contractor. 
 
§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the 
commercial general liability, builder’s risk property, and pollution liability coverage to include (1) the Owner, the 
Architect, and the Architect’s consultants as additional insureds for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional 
insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions for which loss occurs 
during completed operations. The additional insured coverage shall be primary and non-contributory to any of the 
Owner’s general liability insurance policies and shall apply to both ongoing and completed operations. To the extent 
commercially available, the additional insured coverage shall be no less than that provided by Insurance Services 
Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the Architect’s 
consultants, CG 20 32 07 04. 
 
§ A.3.2 Contractor�s Required Insurance Coverage 
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance 
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is 
located. The Contractor waives all rights against Owner and its agent, officer, director, and employees for recovery 
of damages to the extent these damages are covered by Commercial General Liability, Business Auto, Workers 
Compensation and Employers Liability, Contractors Pollution Liability, and or Commercial Umbrella or Excess 

Liability insurances maintained pursuant to this Agreement. All policies will be endorsed to enforce this waiver. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth 
in Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for 

correction of Work, state the duration.) 

 
« Commercial General Liability- Contractor shall maintain the completed operations coverage for 10 years, the 
Alaska Statute of Repose.  » 
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§ A.3.2.2 Commercial General Liability 
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits 
of not less than « Nine Million » ($ « 9,000,000 » ) each occurrence, « Ten Million » ($ « 10,000,000 » ) general 
aggregate, and « Ten Million » ($ « 10,000,000 » ) aggregate for products-completed operations hazard, providing 
coverage for claims including 

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, 
and death of any person; 

.2 personal injury and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use 
of such property; 

.4 bodily injury or property damage arising out of completed operations; and 

.5 the Contractor’s indemnity obligations under Section 3.18 of the General Conditions. Contractor shall 
maintain the completed operations coverage for 10 years, the Alaska Statute of Repose. Coverage 
limits may be satisfied by a primary policy with limits of $1 million each occurrence, $2 million 
general aggregate, and $2 million aggregate for products complete operations hazard, and Excess 
Liability insurance with policy limits not less than $14 million each occurrence and $14 million 
general aggregate. 

 
§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an 
exclusion or restriction of coverage for the following: 

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the 
fact that the claimant is an insured, and there would otherwise be coverage for the claim. 

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed 
operations hazard where the damaged Work or the Work out of which the damage arises was 
performed by a Subcontractor. 

.3 Claims for bodily injury other than to employees of the insured. 

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees 
of the insured. 

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary 
language. 

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be 
performed on such a project. 

.8 Claims related to roofing, if the Work involves roofing. 

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior 
coatings or surfaces, if the Work involves such coatings or surfaces. 

.10 Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such 
hazards. 

 
§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with 
policy limits of not less than « Nine Million » ($ « 9,000,000 » ) per accident, for bodily injury, death of any person, 
and property damage arising out of the ownership, maintenance and use of those motor vehicles along with any 
other statutorily required automobile coverage. Coverage limits may be satisfied by a primary policy with limits of 
$1 million and Excess Liability insurance with policy limits not less than $9 million each occurrence and $9 million 
general aggregate. 
 
§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and 
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such 
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required 
under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower 
coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only 
through the actual payment by the underlying insurers. 
 
§ A.3.2.5 Workers’ Compensation at statutory limits. 
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§ A.3.2.6 Employers’ Liability with policy limits not less than « One Million » ($ « 1,000,000 » ) each accident, « 
One Million » ($ « 1,000,000 » ) each employee, and « One Million » ($ « 1,000,000 » ) policy limit. 
 
§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves 
hazards arising from work on or near navigable waterways, including vessels and docks  
 
§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall 
procure Professional Liability insurance covering performance of the professional services, with policy limits of not 
less than «  » ($ « » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure 
Pollution Liability insurance, with policy limits of not less than « Two Million » ($ « 2,000,000 » ) per claim and « 
Two Million  » ($ « 2,000,000 » ) in the aggregate. 
 
§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability 
and Pollution Liability insurance policy, with combined policy limits of not less than «  » ($ «  » ) per claim and «  » 
($ «  » ) in the aggregate. 
 
§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than «  » ($ «  » ) per claim and «  » ($ «  » ) in the aggregate. 
 
§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, 
with policy limits of not less than « One Million » ($ « 1,000,000 » ) per claim and « One Million » ($ « 1,000,000 » 
) in the aggregate. 
 
§ A.3.3 Contractor�s Other Insurance Coverage 
§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth 
in Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the 

expiration of the period for correction of Work, state the duration.) 

 
«  » 
 
§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with 
Section A.3.3.1. 
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) 

next to the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the 

appropriate fill point.) 

 

[ « X » ] § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in 
Section A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to 
purchase and maintain such insurance except insurance required by Section A.2.3.1.3 and Section 
A.2.3.3. The Contractor shall comply with all obligations of the Owner under Section A.2.3 except to 
the extent provided below. The Contractor shall disclose to the Owner the amount of any deductible, 
and the Contractor shall be responsible for losses within the deductible. Upon request, the Contractor 
shall provide the Owner with a copy of the property insurance policy or policies required. The Owner 
shall adjust and settle the loss with the insurer and be the trustee of the proceeds of the property 
insurance in accordance with Article 11 of the General Conditions unless otherwise set forth below: 
(Where the Contractor’s obligation to provide property insurance differs from the Owner’s 

obligations as described under Section A.2.3, indicate such differences in the space below. 

Additionally, if a party other than the Owner will be responsible for adjusting and settling a loss with 

the insurer and acting as the trustee of the proceeds of property insurance in accordance with Article 

11 of the General Conditions, indicate the responsible party below.) 
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«  » 
 

[ «  » ] § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 
claim and «  » ($ «  » ) in the aggregate, for Work within fifty (50) feet of railroad property. 

 

[ «  » ] § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than «  » ($ «  » ) per 
claim and «  » ($ «  » ) in the aggregate, for liability arising from the encapsulation, removal, 
handling, storage, transportation, and disposal of asbestos-containing materials. 

 

[ «  » ] § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the 
construction site on an “all-risks” completed value form. 

 

[ «  » ] § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by 
the Contractor and used on the Project, including scaffolding and other equipment. 

 

[ «  » ] § A.3.3.2.6 Other Insurance 
(List below any other insurance coverage to be provided by the Contractor and any applicable 

limits.) 

 
Coverage Limits 
    

 
§ A.3.4 Performance Bond and Payment Bond 
The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds 
in the jurisdiction where the Project is located, as follows: 
(Specify type and penal sum of bonds.) 

 
Type Penal Sum ($0.00) 

Payment Bond   100% of contract price 

Performance Bond 100 % of contract price 

 
Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or 
contain provisions identical to AIA Document A312™, current as of the date of this Agreement. 
 
ARTICLE A.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
 
«  » 
 
 



 AIA
®

 Document A312
™

 – 2010 

Performance Bond
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed.

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification.

Any singular reference to 

Contractor, Surety, Owner 

or other party shall be 

considered plural where 

applicable.

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document.

CONTRACTOR:
(Name, legal status and address)

SURETY:
(Name, legal status and principal 

place of business)

«TBD  »«  »
«  »

«TBD  »«  »
«  »

OWNER:
(Name, legal status and address)

««Southcentral Foundation  »«  »
«4501 Diplomacy Drive  »
«Anchorage, AK 99508  »
  »«  »
«  »

CONSTRUCTION CONTRACT
Date: «  »
Amount: $ «0.00»
Description:
(Name and location)

«Southcentral Foundation CDC Dental Clinic Renovation»
«4441 Diplomacy Drive»
«Anchorage, Alaska 99508»
«  »

BOND
Date: 
(Not earlier than Construction Contract Date)

«  »
Amount: $ «  »

Modifications to this 
Bond:

«  » None «  » See Section 16

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature:   Signature:   

Name and 
Title:

«  »«  » Name and 
Title:

«  »«  »

(Any additional signatures appear on the last page of this Performance Bond.)

(FOR INFORMATION ONLY — Name, address and telephone)

AGENT or BROKER: OWNER’S REPRESENTATIVE:
(Architect, Engineer or other party:)

«  »
«  »
«  »

«  »
«  »
«  »
«  »
«  »
«  »
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein 
by reference.

§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise 
after

.1 the Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice shall indicate whether the Owner is requesting a 
conference among the Owner, Contractor and Surety to discuss the Contractor’s performance. If the 
Owner does not request a conference, the Surety may, within five (5) business days after receipt of 
the Owner’s notice, request such a conference. If the Surety timely requests a conference, the Owner 
shall attend. Unless the Owner agrees otherwise, any conference requested under this Section 3.1 
shall be held within ten (10) business days of the Surety’s receipt of the Owner’s notice. If the 
Owner, the Contractor and the Surety agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall not waive the Owner’s right, if any, 
subsequently to declare a Contractor Default; 

.2 the Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and 

.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a 
failure to comply with a condition precedent to the Surety’s obligations, or release the Surety from its obligations, 
except to the extent the Surety demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense 
take one of the following actions:

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent 
contractors;

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owner’s concurrence, to be secured with performance and payment bonds 
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner 
as a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 
reasonable promptness under the circumstances:

.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment to the Owner; or

.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety 
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the 
payment or the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to 
enforce any remedy available to the Owner.
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall 
not be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to 
the Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment 
by the Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for

.1 the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract;

.2 additional legal, design professional and delay costs resulting from the Contractor’s Default, and 
resulting from the actions or failure to act of the Surety under Section 5; and 

.3 liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual 
damages caused by delayed performance or non-performance of the Contractor. 

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this 
Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its 
heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in 
the location in which the work or part of the work is located and shall be instituted within two years after a 
declaration of Contractor Default or within two years after the Contractor ceased working or within two years after 
the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable.

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page 
on which their signature appears.

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond.

§ 14 Definitions
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts 
received or to be received by the Owner in settlement of insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the 
Construction Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and changes made to the agreement and the Contract Documents. 

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise 
to comply with a material term of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract. 

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.
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§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 16 Modifications to this bond are as follows:

«  »

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)

Signature:   Signature:   

Name and Title: «  »«  » Name and Title: «  »«  »
Address: «  » Address: «  »
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

Any singular reference to 

Contractor, Surety, Owner 

or other party shall be 

considered plural where 

applicable. 

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document. 

 
CONTRACTOR: 
(Name, legal status and address) 

SURETY: 
(Name, legal status and principal 

place of business) 

«TBD  »«  » 
«  » 

«TBD  »«  » 
«  » 

 
OWNER: 
(Name, legal status and address) 

«Southcentral Foundation  »«  » 
«4501 Diplomacy Drive  » 
«Anchorage, AK 99508  » 
 

 
CONSTRUCTION CONTRACT 
Date: «  » 
Amount: $ «0.00» 
Description: 
(Name and location) 

«Southcentral Foundation CDC Dental Clinic Renovation» 
«4441 Diplomacy Drive» 
«Anchorage, Alaska 99508» 
 

 
BOND 
Date:  
(Not earlier than Construction Contract Date) 

«  » 
Amount: $ «  » 

Modifications to this Bond: «  » None «  » See Section 
18 

 
CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate 

Seal) 

Signature:    

 

Signature:    

Name and 
Title: 

«  »«  »  Name and 
Title: 

«  »«  » 

(Any additional signatures appear on the last page of this Payment Bond.) 

 
(FOR INFORMATION ONLY — Name, address and telephone) 

AGENT or BROKER: 
 

OWNER�S REPRESENTATIVE: 
(Architect, Engineer or other 

party:) 

«  » 
«  » 
«  » 

«  » 
«  » 
«  » 
«  » 
«  » 
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 
of the Construction Contract, which is incorporated herein by reference, subject to the following terms. 
 
§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds 
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, 
materials or equipment furnished for use in the performance of the Construction Contract, then the Surety and the 
Contractor shall have no obligation under this Bond.  
 
§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in 
Section 13) of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity 
seeking payment for labor, materials or equipment furnished for use in the performance of the Construction Contract 
and tendered defense of such claims, demands, liens or suits to the Contractor and the Surety.  
 
§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit. 
 
§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:  
 
§ 5.1 Claimants, who do not have a direct contract with the Contractor,  

.1 have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy 
the amount claimed and the name of the party to whom the materials were, or equipment was, 
furnished or supplied or for whom the labor was done or performed, within ninety (90) days after 
having last performed labor or last furnished materials or equipment included in the Claim; and 

.2 have sent a Claim to the Surety (at the address described in Section 13). 
 
§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety 
(at the address described in Section 13). 
 
§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1. 
 
§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following actions: 
 
§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, 
stating the amounts that are undisputed and the basis for challenging any amounts that are disputed; and 
 
§ 7.2 Pay or arrange for payment of any undisputed amounts. 
 
§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed 
amounts for which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its 
obligations under Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s 
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant. 
 
§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s 
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith 
by the Surety.  
 
§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction performance bond. 
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety 
under this Bond, subject to the Owner’s priority to use the funds for the completion of the work. 
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of 
any Claimant under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on 
behalf of, Claimants or otherwise have any obligations to Claimants under this Bond.  
 
§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
 
§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located or after the 
expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 
or 5.2, or (2) on which the last labor or service was performed by anyone or the last materials or equipment were 
furnished by anyone under the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this 
Paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable.  
 
§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown 
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be 
sufficient compliance as of the date received. 
 
§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond 
and not as a common law bond. 
 
§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 
 
§ 16 Definitions 
§ 16.1 Claim. A written statement by the Claimant including at a minimum: 

.1 the name of the Claimant; 

.2 the name of the person for whom the labor was done, or materials or equipment furnished; 

.3 a copy of the agreement or purchase order pursuant to which labor, materials or equipment was 
furnished for use in the performance of the Construction Contract; 

.4 a brief description of the labor, materials or equipment furnished; 

.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use 
in the performance of the Construction Contract; 

.6 the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of 
the Claim;  

.7 the total amount of previous payments received by the Claimant; and 

.8 the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the 
date of the Claim. 

 
§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the 
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The 
term Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real property upon which the Project is located. The intent of this Bond 
shall be to include without limitation in the terms “labor, materials or equipment” that part of water, gas, power, 
light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, architectural and 
engineering services required for performance of the work of the Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials or 
equipment were furnished. 
 
§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, 
including all Contract Documents and all changes made to the agreement and the Contract Documents. 
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as 
required under the Construction Contract or to perform and complete or comply with the other material terms of the 
Construction Contract. 
 
§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor. 
 
§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor. 
 
§ 18 Modifications to this bond are as follows: 
 
«  » 
 
(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 

CONTRACTOR AS PRINCIPAL  SURETY 
Company: (Corporate Seal)  Company: (Corporate Seal) 

Signature:    

 

Signature:    

Name and Title: «  »«  »  Name and Title: «  »«  » 
Address: «  »  Address: «  » 

 



SECTION 00 7200

GENERAL CONDITIONS

FORM OF GENERAL CONDITIONS
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END OF SECTION
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed.

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification.

For guidance in modifying 

this document to include 

supplementary conditions, 

see AIA Document A503™, 

Guide for Supplementary 

Conditions.

ELECTRONIC COPYING of any 

portion of this AIA®  Document 

to another electronic file is 

prohibited and constitutes a 

violation of copyright laws 

as set forth in the footer of 

this document.

for the following PROJECT:
(Name and location or address)

 

Southcentral Foundation CDC Dental Clinic Renovation«

«  »

THE OWNER:
(Name, legal status and address)

«Southcentral Foundation  »«  »

«4501 Diplomacy Drive  »

«Anchorage, AK 99508  »

THE ARCHITECT:
(Name, legal status and address)

« Architects Alaska »«  »

«900 W. 5th Ave., Suite 403  »

«Anchorage, Alaska 99501  »

«  »
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14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES
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Insurance, Property

10.2.5, 11.2, 11.4, 11.5

Insurance, Stored Materials

9.3.2

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy

9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents

1.2.1, 4.2.7, 4.2.12, 4.2.13

Interest

13.5

Interpretation

1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1

Interpretations, Written

4.2.11, 4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 

10.2.4, 14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4

Liens

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8

Limitations, Statutes of

12.2.5, 15.1.2, 15.4.1.1

Limitations of Liability

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 

11.3, 12.2.5, 13.3.1

Limitations of Time

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 

15.1.2, 15.1.3, 15.1.5

Materials, Hazardous

10.2.4, 10.3

Materials, Labor, Equipment and

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 

10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and 

Procedures of Construction

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2

Mechanic’s Lien

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8

Mediation

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 

15.4.1.1
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Minor Changes in the Work

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of

9.6.6, 9.9.3, 12.3

Nonconforming Work, Rejection and Correction of

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2

Notice

1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 

3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 

8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 

13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 

15.1.6, 15.4.1

Notice of Cancellation or Expiration of Insurance

11.1.4, 11.2.3

Notice of Claims

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 

15.1.6, 15.2.8, 15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1, 13.4.2

Observations, Contractor’s

3.2, 3.7.4

Occupancy

2.3.1, 9.6.6, 9.8

Orders, Written

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 

14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements

2.2, 13.2.2, 14.1.1.4

Owner, Information and Services Required of the

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 

13.4.2, 14.1.1.4, 14.1.4, 15.1.4

Owner’s Authority

1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 

4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 

7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 

10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 

15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2

Owner’s Right to Carry Out the Work

2.5, 14.2.2

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to 

Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2, 14.4

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 

5.3

Partial Occupancy or Use

9.6.6, 9.9

Patching, Cutting and

3.14, 6.2.5

Patents

3.17

Payment, Applications for

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3

Payment, Certificates for

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2

Payment, Final

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3

Payment Bond, Performance Bond and

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Payments, Progress

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4

PAYMENTS AND COMPLETION

9

Payments to Subcontractors

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2

PCB

10.3.1

Performance Bond and Payment Bond

7.3.4.4, 9.6.7, 9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2

PERSONS AND PROPERTY, PROTECTION 

OF

10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings

3.11, 3.12, 4.2.7
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Progress and Completion

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4

Progress Payments

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5, 11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY

10

Regulations and Laws

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 

10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4

Rejection of Work

4.2.6, 12.2.1

Releases and Waivers of Liens

9.3.1, 9.10.2

Representations

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1

Representatives

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1

Responsibility for Those Performing the Work

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10

Retainage

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3

Review of Contract Documents and Field 

Conditions by Contractor

3.2, 3.12.7, 6.1.3

Review of Contractor’s Submittals by Owner and 

Architect

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2

Review of Shop Drawings, Product Data and 

Samples by Contractor

3.12

Rights and Remedies

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 

12.2.4, 13.3, 14, 15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4

Samples, Definition of

3.12.3

Samples, Shop Drawings, Product Data and

3.11, 3.12, 4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2, 9.3.1

Schedules, Construction

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2

Separate Contracts and Contractors

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2

Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples

3.11, 3.12, 4.2.7

Site, Use of

3.13, 6.1.1, 6.2.1

Site Inspections

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4

Site Visits, Architect’s

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4

Special Inspections and Testing

4.2.6, 12.2.1, 13.4

Specifications, Definition of

1.1.6

Specifications

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14

Statute of Limitations

15.1.2, 15.4.1.1

Stopping the Work

2.2.2, 2.4, 9.7, 10.3, 14.1

Stored Materials

6.2.1, 9.3.2, 10.2.1.2, 10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 

9.3.1.2, 9.6.7

Subcontractual Relations

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1

Submittals

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3

Submittal Schedule

3.10.2, 3.12.5, 4.2.7

Subrogation, Waivers of

6.1.1, 11.3

Substances, Hazardous

10.3

Substantial Completion

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

5.2.3, 5.2.4

Substitution of Architect

2.3.3
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Substitutions of Materials

3.4.2, 3.5, 7.3.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.7.4

Successors and Assigns

13.2

Superintendent

3.9, 10.2.6

Supervision and Construction Procedures

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4

Suppliers

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 

9.10.5, 14.2.1

Surety

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 

15.2.7

Surety, Consent of

9.8.5, 9.10.2, 9.10.3

Surveys

1.1.7, 2.3.4

Suspension by the Owner for Convenience

14.3

Suspension of the Work

3.7.5, 5.4.2, 14.3

Suspension or Termination of the Contract

5.4.1.1, 14

Taxes

3.6, 3.8.2.1, 7.3.4.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause

5.4.1.1, 14.2, 15.1.7

Termination by the Owner for Convenience

14.4

Termination of the Architect

2.3.3

Termination of the Contractor Employment

14.2.2

TERMINATION OR SUSPENSION OF THE 

CONTRACT

14

Tests and Inspections

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4

TIME

8

Time, Delays and Extensions of

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 

15.1.2, 15.1.3, 15.4

Time Limits on Claims

3.7.4, 10.2.8, 15.1.2, 15.1.3

Title to Work

9.3.2, 9.3.3

UNCOVERING AND CORRECTION OF 

WORK

12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown

3.7.4, 8.3.1, 10.3

Unit Prices

7.3.3.2, 9.1.2

Use of Documents

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3

Use of Site

3.13, 6.1.1, 6.2.1

Values, Schedule of

9.2, 9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor

9.10.5, 13.3.2, 15.1.7

Waiver of Claims by the Owner

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7

Waiver of Consequential Damages

14.2.4, 15.1.7

Waiver of Liens

9.3, 9.10.2, 9.10.4

Waivers of Subrogation

6.1.1, 11.3

Warranty

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 

15.1.2

Weather Delays

8.3, 15.1.6.2

Work, Definition of

1.1.3

Written Consent

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 

13.2, 13.3.2, 15.4.4.2

Written Interpretations

4.2.11, 4.2.12

Written Orders

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 

order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 

Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 

other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 

proposal, or portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 

written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 

not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 

and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 

Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 

Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 

accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 

shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 

or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 

enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 

effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 

distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 

construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 

Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 

and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 

if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 

not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 

without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 

give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 

whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 

courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 

duly served only if delivered to the designated representative of the party to whom the notice is addressed by 

certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 

information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 

Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, 

and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols 

governing the use of, and reliance on, the information contained in the model and without having those protocols set 
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forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite 

AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or 

relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or 

contributors to, the building information model, and each of their agents and employees.

ARTICLE 2   OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 

Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 

the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 

information shall include a correct statement of the record legal title to the property on which the Project is located, 

usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 

the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner 

provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall 

be extended appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish 

to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 

obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract 

Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 

make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to 

provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may 

immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the 

request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor 

may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If 

the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract 

Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus 

interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the 

Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 

Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is 

required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 

entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its 

employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 

know the content of such information solely and exclusively for the Project and who agree to maintain the 

confidentiality of such information.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities.
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§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 

Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor 

has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 

Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 

required by Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 

or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 

correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 

prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 

Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 

correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 

made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 

amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 

Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 

Article 15.

ARTICLE 3   CONTRACTOR
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 

become generally familiar with local conditions under which the Work is to be performed, and correlated personal 

observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 

Contractor as a request for information in such form as the Architect may require. It is recognized that the 

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 

unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 

request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 

of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, 

as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 

obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 

inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 

and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 

ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 

sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 

Documents give specific instructions concerning construction means, methods, techniques, sequences, or 

procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 

safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 

and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 

shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 

Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 

its alternative means, methods, techniques, sequences, or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work.
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§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 

or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 

consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 

Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 

Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The 

Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be 

free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit. 

Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s 

warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the 

Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If 

required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials 

and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 

name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 

permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 

execution and completion of the Work that are customarily secured after execution of the Contract and legally 

required at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 

that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 

unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 

construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 

provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 

after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect 

determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required 

for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum 

or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from 

those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect 

shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s 

determination or recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
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suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 

Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 

Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 

and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum 

but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 

Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 

communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 

name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect 

may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 

superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 

period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 

which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 

information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 

Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 

Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 

completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 

completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 

appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 

submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 

be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 

construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 

submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 

Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 

required for review of submittals.
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§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 

the Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 

Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 

changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 

similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 

and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 

constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 

the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 

and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 

by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 

is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 

in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 

Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 

Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 

are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 

Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 

accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 

schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 

the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 

materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 

approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 

Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 

of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as 

a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing 

the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, 

Product Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.
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§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 

equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 

specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 

upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 

Contractor shall cause such services or certifications to be provided by an appropriately licensed design 

professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 

Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 

Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 

approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 

and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 

provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 

services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 

appropriate action on submittals only for the limited purpose of checking for conformance with information given 

and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 

performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 

the time and in the form specified by the Architect.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 

encumber the site with materials or equipment.

§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 

make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 

existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 

by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 

except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 

cutting or otherwise altering the Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 

the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 

Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 

located.



AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by 

The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A201," and “AIA 

Contract Documents” are registered trademarks and may not be used without permission. This draft was produced by AIA software at 17:50:40 

ET on 02/04/2022 under Order No.2114266391 which expires on 12/19/2022, is not for resale, is licensed for one-time use only, and may only 

be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1932736852)

19

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 

shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 

or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 

Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 

copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 

loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, 

Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 

losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 

Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, 

or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the 

negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or 

anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is 

caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce 

other rights or obligations of indemnity that would otherwise exist as to a party or person described in this 

Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 

a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 

compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 

disability benefit acts, or other employee benefit acts.

ARTICLE 4   ARCHITECT
§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 

the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 

Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 

an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 

The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 

Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 

with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 

and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 

fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 

make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 

not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 

procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 

Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 

quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 

Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 

and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 

failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
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have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 

or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications 
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 

services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 

direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 

and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 

suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 

Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 

and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 

Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 

Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 

suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 

of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 

approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 

in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 

Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 

Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 

duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 

Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 

will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 

from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 

show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.
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§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 

Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 

reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information.

ARTICLE 5   SUBCONTRACTORS
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 

Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 

Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 

receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 

reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 

Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 

Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 

Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 

rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 

be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 

shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 

Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 

in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 

or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 

Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 

agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 

Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 

similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 

prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 

will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 

the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 
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similarly make copies of applicable portions of such documents available to their respective proposed Sub-

subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 

the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the 

Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 

to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 

waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 

Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 

any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 

revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 

schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 

subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 

related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 

Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 

including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 

promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 

Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 

Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 
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Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 

completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 

for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 

apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 

Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 

shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 

improperly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 

partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 General
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 

Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 

Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 

Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 

Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 

Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 

in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the 

Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 

based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
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.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or

.4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 

the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead 

and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In 

such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 

prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 

Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 

workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others;

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 

related to the change; and

.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 

accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 

net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 

be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 

The Architect will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 

reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 

as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 

and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 

for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 

affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to 

implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor 
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change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the 

Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8   TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 

the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect 

of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the 

Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 

documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 

authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 

Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such 

reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 

payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 

inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 

schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to 

the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 

substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used 

as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 

submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 

unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications 

for Payment.
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§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 

Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 

Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 

data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 

requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 

provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 

the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 

Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 

whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 

insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 

security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 

that provided labor, materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) 

issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 

Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 

properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 

provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 

Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 

Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 

Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 

certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 

Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 

deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 

Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 

made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 

construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 

from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 

payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 

paid on account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
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be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 

Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 

amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 

make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 

subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 

such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 

is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of

.1 defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 

security acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 

materials or equipment;

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 

in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 

previously withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 

issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 

payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 

joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 

Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 

within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 

Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 

manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 

completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 

Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 

fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 

suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 

obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 

required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 

9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.
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§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 

be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 

under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 

require money to be placed in a separate account and not commingled with money of the Contractor, create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 

award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 

and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 

any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 

approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 

against which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 

receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 

after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 

dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 

Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 

the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-

up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 

Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 

responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 

designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 

by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 

determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 

any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment 

shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.
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§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 

use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 

accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 

correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 

considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 

under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 

stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 

no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 

the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 

Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 

receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 

finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 

promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 

belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 

with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 

Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 

that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 

fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the 

Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract 

Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as 

manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims, 

security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated 

by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may 

furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or 

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the 

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien, 

claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 

of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 

Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 

Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 

the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 

Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 

that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 

certification of such payment. Such payment shall be made under terms and conditions governing final payment, 

except that it shall not constitute a waiver of Claims.



AIA Document A201® – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by 

The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, "A201," and “AIA 

Contract Documents” are registered trademarks and may not be used without permission. This draft was produced by AIA software at 17:50:40 

ET on 02/04/2022 under Order No.2114266391 which expires on 12/19/2022, is not for resale, is licensed for one-time use only, and may only 

be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (1932736852)

30

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;

.2 failure of the Work to comply with the requirements of the Contract Documents; 

.3 terms of special warranties required by the Contract Documents; or

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 

claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 

final Application for Payment.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 

in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury, or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 

of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 

protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 

the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 

against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 

the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 

Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 

extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 

indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 

to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 

Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition.
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§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 

be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 

sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 

regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 

addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 

injury or death to persons resulting from a material or substance, including but not limited to asbestos or 

polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing 

the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 

the presence or absence of the material or substance reported by the Contractor and, in the event such material or 

substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 

Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 

persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 

to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 

will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or 

entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed 

by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable 

objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon 

written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended 

appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs 

of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against 

claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 

death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 

(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence 

of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 

Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 

Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 

extent of the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 

hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 

Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 

due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 

the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 

Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7.
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ARTICLE 11   INSURANCE AND BONDS
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 

insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 

Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 

commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 

conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 

located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 

date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 

the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 

or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from 

an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 

procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 

the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 

companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 

property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 

Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 

receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 

that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the 

failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably 

adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the 

insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change 

Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the 

Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable 

costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of 

the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 

required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 

cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 

Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage 

has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract 

Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 

Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the 

insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the 

insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 

shall not relieve the Owner of any contractual obligation to provide required insurance.
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§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for 
damages caused by fire, or other causes of loss, to the extent those losses are covered by any insurance required by 
the Agreement or any other insurance applicable to the Project, except such rights as they have to proceeds of such 
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals 
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and 
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive 
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall 
be effective as to a person or entity (1) even though that person or entity would otherwise have a duty of 
indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance premium 
directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged property. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 
 
§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 
shall be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the 
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 
condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the 
Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within 
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 
accordance with Section 2.5. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
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§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 

Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work 

that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 

choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 

Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 

representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 

by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 

timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 

procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 
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after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 

approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 

or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 

shall be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work.

§ 13.5 Interest
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 

the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 

where the Project is located.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 

through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 

other persons or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped;

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents; or

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 

Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 

repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 

constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 

in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, 

as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 

Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 

portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
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days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 

Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 

between the Contractor and the Subcontractors or suppliers;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 

sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 

Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 

of the Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor;

.2 Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 

survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 

whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 

adjustment shall be made to the extent

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 

for which the Contractor is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 

shall

.1 cease operations as directed by the Owner in the notice;

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
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properly executed; costs incurred by reason of the termination, including costs attributable to termination of 

Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 

the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 

disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 

responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 

the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 

related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the 

requirements of the binding dispute resolution method selected in the Agreement and within the period specified by 

applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The 

Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 

the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 

the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 

occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 

after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 

other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 

and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 

continue to make payments in accordance with the Contract Documents. 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 

decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 

Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 

shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 

not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 

Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 

delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 

this Contract. This mutual waiver includes
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.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 

except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 

the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 

be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 

unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 

decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 

rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 

Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 

Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 

Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 

Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 

information from either party or from persons with special knowledge or expertise who may assist the Initial 

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 

such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 

supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 

response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 

the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 

reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 

Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 

on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 

dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 

other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 

mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 

dispute resolution proceedings with respect to the initial decision.
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§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 

accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent 

to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 

dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 

other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 

file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 

dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 

place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 

mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 

Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place 

where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be 

made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 

arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 

that party on which arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 

on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 

legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 

accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 

duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 

having jurisdiction thereof.
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§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 

provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 

to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 

similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 

party may include by joinder persons or entities substantially involved in a common question of law or fact whose 

presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 

consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 

constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 

consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 

Owner and Contractor under this Agreement.
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SOUTHCENTRAL FOUNDATION TENANT IMPROVEMENT 

REVISIONS/AMENDMENTS TO 

AGREEMENT (A101-2017 and A201-2017) 

 

A. ADD FOLLOWING NEW SECTIONS TO GENERAL CONDITIONS: 

 

1. Conflict of Interest.  Construction Manager shall not refer work to itself or to any prohibited 
entity in violation of the Stark anti-kickback provisions of federal law.  During the term of this 
Agreement, at any time and from time to time, Construction Manager agrees to immediately notify 
Owner’s Contract Administrator of all situations that fall within the scope of these provisions.  If any 
conflicts exist at the time of the execution of this Agreement, Construction Manager agrees to submit 
a separate attachment to this Agreement for approval.    
 

2. Lobbying.  The undersigned representative of Construction Manager certifies, to the best of 
his or her knowledge and belief, that: 

 

 2.1 No Federal appropriated funds have been paid or will be paid, by or on behalf of 
Construction Manager, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any Federal contract; the 
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 

 2.2 If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, Construction Manager 
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in 
accordance with its instructions. 
 
 2.3 Construction Manager shall require that the language of this certification be included 
in the award documents for all sub-awards at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, or cooperative agreements) and that all sub-recipients shall certify and 
disclose accordingly. 
 

3. Debarment.  Construction Manager hereby certifies that it, its principals, and, if applicable, 
its subcontractors are not suspended, debarred, or otherwise determined to be ineligible for award 
of contract by any federal, state, or other governmental body.  During the term of this Agreement, 
Construction Manager further agrees to immediately notify Owner if it, its principals or any of its 
subcontractors, are suspended, debarred, or otherwise determined to be ineligible for award of 
contract, by any federal, state, or other governmental body. 
 
4. Americans with Disabilities Act.  All facilities must be constructed in compliance with 
the Americans with Disabilities Act, Public Law 101-336, and with the Uniform Federal 
Accessibility Standards (“UFAS”). 
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5. Federal Tort Claims Act.  To the extent that this Contract or any portion of it comes 
within the coverage of Public Law 101-512 and the Federal Tort Claims Act, 28 U.S.C. §§ 2671-
2680, as implemented (the “FTCA”), all claims for damages by any person alleged to have been 
caused while carrying out this Agreement by the employees of Owner and/or its subsidiaries, 
servants, agents, representatives, affiliates, or contractors, including without limitation personal 
service contractors, shall be governed by the terms and to the extent provided by the FTCA, and 
such claims shall be made in accordance with 28 C.F.R. Part 14 and related laws. 
 
6. Liens.  Construction Manager, any of its subcontractors, suppliers, materialmen, and their 
agents, employees, servants, or subcontractors (collectively, “Subcontractors”) shall not permit the 
placing of any lien or any other encumbrance against any premises, work, or equipment as the result 
of Construction Manager’s failure to pay for all labor expended or equipment, supplies or materials 
used on the work under this Agreement.  If any such lien or other encumbrance attaches, Construction 
Manager shall take immediate steps to have it removed or, ten (10) days after notice to Construction 
Manager, Owner shall have the absolute right to remove any such liens and Construction Manager 
shall pay Owner for all amounts paid, including costs and fees for removing such liens, without regard 
to the merits of the underlying claim or of any defenses thereto. 

 
7. Media Contact.  Construction Manager, its employees, agents, and subcontractors shall not 
contact any member of the media as a representative of Owner without the prior written approval of 
the President/CEO of Owner or the Owner Authorizing Official, nor shall they use Owner’s name in 
any advertising, publications, promotional materials or publicity release concerning this Agreement 
or the work performed pursuant to it. 
 
8. Alaska Native/American Indian Preference In Employment and Training.  Pursuant 
to Section 7(B) of P.L. 93-638, 25 U.S.C. §450e(b), the Indian Self-Determination and Education 
Assistance Act, Construction Manager shall give preference in all phases of employment and 
training for all work performed under this Agreement to qualified Alaska Natives and/or American 
Indians regardless of age, marital status, religion, sex, or “qualified individual disability status,” 
consistent with prevailing law.  
 
9. Amendments/Modifications.  In addition, the following amendments and/or revisions are 
made to the General Conditions: 
  

 1.1 Modification of Mediation.  Section 15.3 is hereby amended to delete all 
references to the “American Arbitration Association” (“AAA”) and the “Construction Industry 
Mediation Procedures” or Rules of the AAA.  Any mediation conducted under the Standard 
Agreement or the General Conditions, shall be conducted in accordance with the custom and 
practice in effect at the time in Anchorage, Alaska.  Any such mediation shall be held in 
Anchorage, Alaska.  Construction Manager and Owner shall agree on a person to serve as mediator 
and, if unable to agree, shall present three (3) names each to a court or other neutral party to select 
a mediator. 
 
 1.2 Lien Waivers Required.  Construction Manager shall provide Owner with lien 
waivers/ releases, in a form acceptable to Owner, from Construction Manager and from all of its 
subcontractors, suppliers, materialmen, and their agents, employees, servants, or subcontractors 
(collectively, “Subcontractors”) evidencing that Construction Manager and all such Subcontractors 
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have been paid in full.  Such lien waivers/releases shall be a condition precedent for Construction 
Manager to receive final payment in accordance with Sections 9.10 and 9.10.2. 
 
 1.3 Hazardous Materials.  Section 10.3.4 is deleted in its entirety and replaced with 
the following: “The Owner shall not be responsible under this Section 10.3 for materials or 
substances the Contractor brings to the site.”  Section 10.3.6 is also deleted in its entirety.  Owner 
shall not indemnify or hold harmless Contractor with respect to hazardous materials, except as 
provided and set forth in Section 10.3.3. 
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